

Task	Title	2024						2025				
		April	May	June	July	Aug	Sept	Oct	Nov	Dec	Jan	Feb
TASK 1 - Project Initiation and Coordination												
1.1	Project Team Meeting #1	★										
1.2	Initial Data Collection											
1.3	SAC Meeting #1		★									
1.4	Project Website Development and Release											
TASK 2 - Existing Conditions Assessment												
2.1	Existing Conditions Assessment		★									
2.2	SAC Meeting #2			★								
TASK 3 - Broad Public Input												
3.1	Planning and Outreach Meetings											
3.2	First Public Workshop and other Engagement											
TASK 4 - Draft Complete Streets Policy and Plan												
4.1	Coordination with NYSDOT and Albany County											
4.2	Draft the Complete Streets Policy and Plan											
4.3	SAC Meeting #3											
4.4	Update Draft Complete Streets Policy and Plan											
TASK 5 - Second Public Meeting												
5.1	Planning and Outreach Meetings											
5.2	Second Public Meeting											
TASK 6 - Finalize the Study												
6.1	Finalize the Study											
6.2	SAC Meeting #4											
6.3	Final Draft and Revisions											
TASK 7 - Final Submissions												
7.1	Final Public Notification and Review											
7.2	Voorheesville and Transportation Council Presentation											
7.3	All Files and Documentation Submitted											



SAC Meeting



Public Open House/Public Presentation